





Construction and supervision procedures for transport/railways projects – Module 2

Agenda

31st April 2019

Hotel Life Design, Balkanska 18, Belgrade

Time	Session	
08:30 - 09:00	Registration of participants	
09:00 -09:15	Welcome speech	
	Introduction of trainers and participants	
	Presentation of training content	
9:15 -10:45	Obligations of the Beneficiary in the preparatory phases of the project	
	Preparation of project and tender documentation - difference between project	
	and tender documentation	
	Choosing Supervision	
	Evaluating offers	
	Obtaining consent and permits	
10:45 -11:00	Coffee break	
11:00 -12:30	Supervision and Beneficiary obligations during the work execution and the warranty period	
	Preparation of documentation and permits, overview of obligations defined by	
	the Contract (PRAG / FIDIC),	
	Procedures for approval / issuance of consent	
	Completion of works	
	 Issue of Approvals for the works submission (list of deficiencies) 	
	Commitments within the warranty period, completion of the project	
12:30 - 13:30	Lunch break	
	Monitoring of works and reporting	
	 Providing visibility according to the requirements of the financiers (EU, IFI) 	
13:30 -15:00	Monitoring of implementation / dynamic plans / temporary situation	
	Meetings, documentation	
	 Reporting by PRAG / FIDIC (reports, monthly reports by the contractor, financial reporting) 	







	Reporting on the request of the financial institutions (differences with PRAG / FIDIC)
	Closing session
	Claims and disputes
15:00 – 16:00	Claims / Disputes and dispute resolution
	Questions and answers
	Training Evaluation