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Osnovni zahtevi

* Integrisani sistem za upravljanje EU projektom u preduzeéu “Hrvatske vode”

e Sistem izveStavanja i informisanja na operativhom (OP) nivou

* Mogucnost proSirenja na druge programe

e Kompatibilnost sa sistemom upravljanja informacijama (MIS)

* Baziran na web-u

* Integrisanje softvera Primavera i SharePoint u zajednicko programsko resenje, uzimajuci u

obzir njihove specificnosti i karakteristike
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Sharepoint sistem upravljanja

* Centralizovano skladistenje podataka

* Centralizovano backup reSenje

* Mogucnost rada vise korisnika na dokumentu

* Podrska u odredivanju verzije dokumenta

* Atributizacija dokumenata

* Grupisanje, sortiranje, filtriranje i trazenje

 Tokovi procesa procedura

e Automatizovanje procesa stvaranja i azuriranja MoP-a
* Upotreba posebnih obrazaca MoP-a
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Oracle Primavera

» Aktivnosti vezane za planiranje svakog projekta

» Aktivnosti vezane za pracenje svakog projekta

* Pravljenje i azuriranje plana nabavke

* |zdavanje meduprocesne komunikacije (IPC) po obrascu sacinjenom u MS Excel-u na
mesecnom nivou

* Integrisanje toka procesa sa SharePoint-om

* Pradenje n+3 pravila

* |zvesStavanje na nivou portfolia

e Klju¢ni indikator ucinka (KPI) na nivou portfolia
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+ Supparting Files [Multiple items) =¥/ 2 3 s s 5 % ssd » V" Plan Summary
» Tendering documents
LISTS —_—
Project Name ﬂ IPA Procurement Code Task Name tart Act Start  PLEnd ActEnd  ACT- & Contracting
DISCUSSIONS Drnig 128842/D/SER/HR ing of shortlist panel adn 48 T TeEr amo 3 é Stabistics
=== Euplantation
SITES _128842/D/SER/HR ECD Short list approval ‘e Ty "TE T L) 732"
128842/0/SER/HR ECD Short list approved - - - - - mmo o Felow Up ]
PEQELEAND GROUPS Drnig. _ 128842/D/SER/HR Service Contract Shortlist Notice L L L b>
| Drnis 128842/D/SER/HR Tender launch E N . e nee 7
| . TenderPreparation (min. SOCD) PR BAS AR ean S 7
Slavenski Brod 128553/D/WKS/HR Nomination of Evaluation Committee A mEe ARE AR D 4 -
Tender Eval ¥ - - T .1 @ -36
Tender Submission deadli Ty TR o ase O -3 PRAG 2008
Drnig 128848/M/WKS/HR Procurement notice Publication TT R TTRTTER "7 1 N
Drnis 128848/M/WEKS/HR Nomination of Evaluation Committee Sl E e BEE mee O -15
Tender launch S e e wea® 2 EurokeAID
Tender Preparation (min. 60CD) S W e e e Q 2 Europetid
SlavonskiBrod  128554/D/SER/HR VD Short list approved B R e e © 17
Drnig 128847 /M/WKS/HR Procurement notice Publication e - - ~ - aee o o
REPUBLIKA SREIJA
MINISTARSTVO ZA EVROPSKE INTEGRACIE
& ppfrs | europars | meigovrs | cfougovrs
PODRSKA EU U PRIPREMI PROJEKATA / ARSIV ENANIIA. v
; 3z i { Sektor za ugovaranje i finansiranje programa Frojekat fransia
Perspektiva Sthije za odrZivi razvoj iz sredstava Evropske unije [ p———y 1 6




ravljanje rizikom

IPA Portal

D - RISK MANAGEMENT

\e)))

IPAPortal Archive Manual Document Center Procurement Finance Chapters ~ Projects - Applications Calendar Search W A Site Actions = |

IPA Portal = Chapters = D - Risk Management
DOCUMENTS RISK ALERT FORMS .
> Risk Alert Forms MNew = | Upload =+ | Actions ~ Settings -
» Risk Register Type  Name ) Modified By
@ Recyde Bin = Appi | Status : App i(7)
ca Archive Robert Kartelo
W] D-02 Risk Alert Form AJTI Robert Kartelo
@ D-02 Risk Alert Form 521 Robert Kartelo Risk Register
@ D-02 Risk Alert Form 5Z Robert Kartelo
@ D-02 Risk Alert Form Mojca Robert Kartelo MY RISK MANAGEMENT TASKS -
| @ D-02 Risk Alert Form Jelena Robert Kartelo Hhiare:are:no tusks.tn how i this view
@ D-02 Risk Alert Form Bero Robert Kartelo
= Approval Status : Pending (3)
W] D-02Risk Alert Form 01 Robert Kartelo
l@__-? D-02 Risk Alert Form 02 Robert Kartelo
@ D-02 Risk Alert Form 03 Robert Kartelo
RISK REGISTER -
Mew ~ | Upload = | Actons ~ Settings *
Type MName ) Modified By
C@  02RMP 23 August 2008 Petar Peros
3 01RMP 26 November 2007 Petar Perod
@  07RMP 07 December 2010 Petar Perog
[ Strategija upravijanja rizicima Petar Peros
a3 08 RMP 06 July 2010 Petar Perod
3 05RMP 14 December 2009 Petar Perod
3  03RMP 11December 2008 Robert Kartelo
[3  04RMP 13 June 2009 Robert Kartelo
Ea Archive Robert Kartelo
@ D-03 Risk Register HV Robert Kartelo

EU PPF B —

pfrs | europars | meigovrs | cfougovrs
PODRSKA EU U PRIPREMI PROJEKATA gmlmmmmnw_ i i | ) | ? y
i P Loy i o T Za UgDvVaranje Imm‘e_. rograma
Perspektiva Srhije za odriivi razvoj iz sTedstava Evropske unije
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Upravljanje procesom rada

IPA — Services Intemational Restrictad Tender Procedure E-501 HV IPA SG WORKFLOW  F-04
. Evaluation PROGRESS REPOR
LM (FB HolB ECO HVEL Candidates | gommites i ST e T Sl
of IPA under H Verion 2.0 Dit= : 20 March 2008 2 F
e NO =
|
|
susait hak |
Application br i
EC-undzd - -
‘Sareica Conls! | No | Action Responsible Indicative Annex
[t IR Lo ! Deadiine
i ] | 1. | PROGRESS REPORT FROM HVEU TO Brifv
|
! - - —
cuncerrant on A I | - Receive Progress Report from FB/Enginesr Administrator | Quarterly -
Tieenel | pussicatian in ——r B f -
e el Joumal s ,h\ Transmit to Hol E
. - Vet o . i sfer
Shon List Panel L) reparting
(=5 checkiis _— cut-off date
T 3. | - Reviewof the B Progress reportand P onoaE ot
al g preparation of HVEU Progress Report to receipt
“Enart List Fana] [ .
e/ BN
4. - Prepare 3 Progress Report using template 2] IPA5G FO5
T e [ - Formalise controls on Check-list 2wD IFA— Progress
) i - Transmitto 5gsT, the report+ check fist Repart fram
5 meeingis) HVEU to BgBM.
| ———% et B 1PA G 708
! cantii, s a1 O % Checielist
4T T e Ealuenon 2 e st carrpanss, ] Cantral of
/ﬁ;m}!\ r (5G check-ist) i o S Progress Repart
m S 0 l 5. - Reviewthe Report and formaliss controls on HoST.
= Ere check-list B
ol raeas g ani Vi R || s tenders o )
rienl, arnel, 1o ot ‘e progesa - Ifnotagreed, discuss the problem areas and
] = o T -
bkt - 55 take the relevant actions
2 - Ifagreed transmit to Hof
i el e Dok s el ol E. (S bk d i bl ARl bl iy & - @etacquainted with the documents HoF Upon
| s it received receipt
Rupan and Contract Bomioihe - Assigna Fsto the review of the “IPA
4 Domsh ) Evaluglion, Progress Report”
1" Heper =T i
‘ﬂ’,___\ 14 - Inaddition, for Progress reports submitted
— ‘with 3 cut-off date as of : January 317, May
—r 31%, and September 307 of sachyear, apply
‘Sands 3 orghis of T Cantract. procedure IPA OP &04 - Interim Certificate
Saniagtcr, raticaton i HolB to NAD
e ) o |SGCIII;HHB|J 7. | - Cross-check financial information with the F5 Upon
1 HVEU accounting data recsipt
—
e T e e - Perform controls a3 assignad in the check-
mroch unnna"r;nnh listand formalise controls on the check-list
T ofhe sznireed - Ifany problem is encountered, discuss with
P - » the HgF any further action required
e o e E. | - Check fnandal information in the report HoE Upon
stiars 1 unesucamssiul [ and formalise controls on check-list receipt
m'm repan: @ serdoe - Signs onthe cover page of the Financial
conimct s natce Report
2
- Transmit to Bl
EX - Review the controls performed and Upon

Proces rada — tender lzvestaj o odgovornostima

EU PPF B,

MINISTARSTVO Z4 EVROPSKE INTEGRACIE "
g MINISTARSTVO FINANSIJA | mei.govrs | cfougovrs
PODRSKA EU U PRIPREMI PROJEKATA MNSTARSTVOFIANSIA -
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Upravljanje procesom rada
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Upravljanje procesom rada Primavere

Proces planiranja/pracenja IPA projekata

OPERATIVNI e G
PROGRAM Hemisecle B

STRATESKI PLAN TAKTICKI PLAN OPERATIVINI PLAN
= = Definicija ugovora
VODITELJ Cefiics e Definicila pripedajih
*1  _ indikativni budzat > yiakne
EU JEDINICE fitesinitic i Razrada budzeta-
planiranje nabava
e
M]aseénotiuﬂtan]e
_________ . b .*, _____________l____________
lzrada terminskog plana Vioditel] projekta prati
PROJEKTA R pan ok L
al astima plana : i
Izradalpracenje plana korektivne akcije
_________ e nabave b e | - L R e A
Mjesesno afuriranje Razrada plana u Tjedno/mjesedno auriran)e
Primaweri
—————————— T — - Template nabava e e e e e
- aduriranje = Syic
ADMINISTRATOR Lt plana u Primaveri oot
- IPA Template Prinavan thekam
SUSTAVA - gZuriranje i denja projel
Tiedna/mjesedno aZuriranje
——————————————————————————————————— e e e ———
detaljni terminski plan
radova, ispunjava =
1IZVOBAC e > Repian
izwjeste o realiziranim
___________________________________ o radaovima g

EU PPF

PODRSKA EU U PRIPREMI PROJEKATA
Perspektiva Srbije za odrZivi razvoj

REFUBLIKA SREIJA
MINISTARSTVO ZA EVROPSKE INTEGRACIE "
ppfrs | europars | meigovrs | cfougovrs I

y  Sektor za ugovaranje i finansiranje programa Frojskatfiransia
iz sredstava Evropske unije Evmpaka i 20




Automatizacija IPC-a

4 aag s, S
: —= L] _'--,‘

g : ' * Pojednostavljene procedure koje koriste
samo obrasce sacinjene u MS Excel-u

* Svi vlasnici (izvodaci, nadzorni organi,
korisnici) koji su ukljueni u sistem
upravljanja projektom ¢ak i bez direktne
veze sa Primaverom.

* Automatizovan proces koji koristi
pojednostavljene komunikacije (hamenska

e-mail adresa + proces rada).

PODR3KA EU U PRIPREMI PROJEKATA / ARSIV ENANIIA. v " -
Perspektiva Srhije za odrZivi razvoj iz sredstava Evropske unije i “"::;“ 2 1
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Frojekat
ok



Obrazac IPC-a

G H K L o] P o] R 5 W i AD AE AF AG Y
1 |PREZ05 [Eborpodeds  keeranie =
2 |Contract 1 _ none situaciie
" Unos
3 |SITO0OO4 . Korekeija
4 |01.03.09. "k pis reanitulaciia Stam sitEciie
& p i
5 |31.03.09. - E pis detalino T
s situaciie
§ |HVODE
7 |PREZ05.4.1 .
8 REKAPITULACIJA IZVRSENIH RADOVA
9
10
11 PREGLED IZVRSENIH POJEDINACNIH RADOVA PO STAVKAMA TROSKOVNIKA
Kolitina Realizacija po Realizacija Stvarni
kolitina Ova kumulativn Ugovoreno ovoj situaciji kumulativno pocetak Stvarni kraj Planirani Planirani
Pozicija Vrsta i naziv radova jed. mj. jed.Cijena koli¢ina situirana situacija o (bez PDV-a) (bez PDV-a) (bez PDV-a) _  radova radova pocetak kraj
18
PREZ05.4.1 Contract 1 1.084.738,00 kn 0,00 kn  172.971,00 kn
19
PREZ05.4.1.4 Tro&kovnik 1.084.738,00 kn 0,00 kn 172.971,00 kn
20
PREZ05.4.1.4.1 PRIPREMNI RADOWI 34.360,00 kn 0,00 kn 32.960,00 kn
21
PREZ05.4.1.4.1.1 Uredenje gradiigta 5.000,00 kn 0,00 kn 5.000,00 kn
22
Dovoz, postavijanje u pegonske stanje,
demontiranje i odvoz gvih uredaja,
23 (41141 postrojenja, pribora, gradevinskih paug 5.000,00 kn 1,00 1,00 0,00 1,00 5.000,00 kn 0,00 kn 5.000,00 knj3.3.2008 28.2.2008 28.10.2009
PREZ05.4.1.41.2 Ploca = podacima o gradiligtu 4.000,00 kn 0,00 kn 4.000,00 kn
24
Dobava i ugradba ploce kojom ce se
25 (41241 oznaciti gradiliéte. kom 2.000,00 kn 2,00 2,00 0,00 2,00 4.000,00 kn 0,00 kn 4.000,00 knj1.1.2005 1.1.2009 31.8.2009
PREZ05.4.1.41.3 Os=iguranje prometa 15.000,00 kn 0,00 kn 15.000,00 kn
26
Privremena regulacija prometa na
prometnicama na kojima =& provode
27 |4.1.31 radovi izgradnje kanalizacije. paui 15.000,00 kn 1,00 1,00 0,00 1,00 15.000,00 kn 0,00 kn 15.000,00 knj1.1.2005 1.1.2009 31.8.2009
PREZ0G5.4.1.4.1.4 Iskoléenje traze 2.950,00 kn 0,00 kn 2.950,00 kn
28
Detaline izkolcenje trase cjevoveda =
oznaavanjem svih vertikalnih i
25 |41.41 horizontalnih lomova trase, revizigkihn -~ m 2,00 kn 1480,000  1480,00 0,00 1480,00 2.550,00 kn 0,00 kn 2.960,00 knj1.1.2008 15.3.2008 1.1.2008 1.8.2008 -

E U P P F REPUBLIKA SREIJA
MINISTARSTVOD ZA EVROPSKE INTEGRACIJE nnf re
PODRSKA EU U PRIPREMI PROJEKATA MINISTARSTVO ETMANSTIA : o

Sektor za ugovaranje i finansiranje programa
iz sredstava Evropske unije
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Meduprocesne komunikacije (IPC-ei)

« Lawvout: IPA prezentacija po ugovorima

= Display

Activity Marme

g« |IPC00001

=

EU PPF

PODR3KA EU U PRIPREMI PROJEKATA
Perspektiva Srhije za odriivi razvoj

REPUBLIKA SREIJA
MINISTARSTVO Z4 EVROFSKE INTEGRACIE

iz sredstava Evropske unije

Actual Cost

Frojskat firandia
Evropska i

Budgeted Cost

1.084.738.00

Cost

2

2009

Flanned 417172 16.011.18 98.520,27 | 12616261 | 130368.03| 126.162.F
Actual

Flanned

ppfrs | europars | meigovrs | cfougovrs I
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Stavke predmera i predracuna za svaki

| zooz | 2004
mesec — = Display: Open Projects Only
~ Layout: IPA Prezentacija_4 Filter: All Activities
Res?umes Acti\'iWYID IActivinja;qe Budgeted | Actual Total [ Start | Firish | S zoe | | Actual Cost 2009
~ Display: Activity Resource Assignments « Display: Ope Jan |'|I|'|;ar l.'l'.'p
Reports Activity Mame Budgeted | Actual Cost|Start Finish ‘ | Actual Cost _
- > EFS PA PR 1084?3(;00? 170636,00 01.01.094 |31.12.08 18.000.00161.575,00} 91.321.00
il - > EPS: Prezentacia Prezentacie 1.084736,00 17009600 01.0009A 311209 18.000.00 |Ei1 576,00 | 91.321.00
T (A A iiras o am e 18.000,00 51 575,00| 91.321.00
-1 By WES: PREZ05.4.1 Cantract 1 1.084.736.00 17089600 01.01.094 | 31.12.08 18.000.00 |Ei1 575 |:||:|| 97 321.00
Activities -1 By WES: PREZ05.4.1.4 Troskovnik 1.084.736.00 17089600 01.01.094 31.12.09 : vy o] .
=) =By WBS PREZ05.4.1.4.1 PRIPREMNI RADOY! 3436000 3096000 01.01.094 | 29.11.08 ) soouy) syeubf] TN N0ITT PEE AT A1 aat an
Assignments -1 By WES: PREZ05.41.41.1 Uredenje gradiiéta 500000 500000 0303094 | 281106 | 500000
B Activity Mame: 41010 Dovoz, postavdjanje u pogonsko stanje, demont 5.000,00 5.000,00 03.03.09A | 2811.09 ‘ | 5.DDD,DD|
WPs & Docs -1 By ‘WES: PREZ05.41.41.2 Plaga s podacima o gradilisty 400000 400000 01.01.09A |25.11.08 2.000,00} 2.000,00!
P | B Aurtivits I\Iﬁn]n' A1021N Jnnhﬁ\fﬁli nnrardha nlnde kninm ~a e nrnaditi n 4 nnn nn d0nnnnint ning A 281109 2nnnnnl 2 nnnnn = =
Activity Name: A1080 Strojni iskop rowa za cjevovod od 0-2 mdubine  45.360,00 0 Z6E00,00 01.02.09A  29.11.04 16.800,00| 9.800.00
Activity Mame: A1090 Strojni iskop rova za cjevowvod od 2 -4 mdubing 18.000,00  16.200,00 01.02.09A  23.11.09 15.760.00 450,00
Activity Marme: A1100 Ruéniiskop (cca 5% od 0 do 2 m dubine 5.800.00 Z150,00 01.02.09A  29.11.09 5.500,00] 1.650.00
Activity Name: A1110 Ruéniiskop (cca b%) od 2 do 4 m dubine 9.600.00 450000 01.02.094 29.11.04 B.000.00] (1.500,00
Activity Mame: A1120 Rucniiskop (cca 5% od 0 do 2 m dubine 3.250.00 1.625,00 01.02.094 23.11.09 1.625,00
Activity Mame: A1130 Rucno planiranje dna kanalskog rova s tognoic /750,00 /760,00 1.02.08A 270209 A 7.750.00
Activity Mame: A1140 Zatrpavanje kanalskog rowva 1.400.00 105000 M.O209A |2911.09 1.050.00
Activity Mame: A1150 Odvoz neuporabivag 1 suvisnog materijala 21000000 1500000 01.03.094A 2911.09 15.000.00
- By WBS: PREZ05.41.43 UCYRSCEMNJE DNA KANALA | ZASTITA KANALIZAC! 20595000 2275000 01.03094A 29.11.09 2. 780,00
Activity Mame: AT1B0D lzrada pjescane posteljice kanalskih cijewi £2.000,.00 1600,00 M.0309A |2911.09 1.500.00
Activity Mame: A1170 lzrada bet. podloge C12/15 ispod kanalskih cije 2.500.00 500,00 01.03.094A  29.11.09 500,00
Activity Name: A1180 Zasipawanje kanalizacijske cijewvi Sljunkomwel ;3645000 500000 M.03.09A |29.11.049 5.000.00
Activity Mame: 41190 Zatrpavanje kanalskog rova sljunkom ili drobljei 135.500,00 4.000,00(01.03.09A [29.11.09 9.000,00
Activity Marne: A1200 Djelomicnai potpuna obloga kanala betonom C 2.750,00 165000 01.03.094 2811.09 1.650,00
Activity Mame: AT210 |zrada betonske podloge za kriZanje kanalizaci) 2.750.00 1.100.00/01.03.09A (29.11.04 1.100.00
-1 By 'WBS: PREZ05.4.1.4.4 GRAVITACIISKI KANAL 25155600 36.98600 01.03.09A 311208 36.986.00
Activity Mame: A1220 Nabava, dobava i ugradnja polipropilenskih PP 85500000 15.000,00 01.03.09A 311209 15.000.00
Activity Mame: 41230 Mabawva, dobava i ugradnja polipropilenskih PF - 103.530,00  17.000,00 01.03.09A 311209 17.000.00
Activity Marne: A1240 Mabawva, dobawva i ugradnja polipropilenskih PE 56.620,00 4.750,0001.03.09A 311209 4.780,00
Activity Mame: 41250 Tlagna proba za gravitacijske cjevovade DM 25 2.280,00 236,00/ 01.03094 31.1209 236,00
Activity Marne: A1260 Tlagna proba za gravitacijske cjevovode DN 25 2.436,00 0.00/31.03.09 EIRFAE]
Activity Mame: AT270 Tlaéna proba za grawvitacijske cjevovode DM 25 1.132.00 0.0031.03.09 31.12.09 v
EU PPF o T

PODRSKA EU U PRIPREMI PROJEKATA
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tvarni napredak projekta

= SR BE-r DNELB@ R s FHE TE it B
Projects
3 = Layout: IPA Prezentacija Filter: All Activities (]
Resources || |Astiity ID Activity Name ‘ Budgeted | Actual Total | Start Finish ‘ ~ ] 2009 | ~
Total Cost Cost [T Jan JFeb [ Mar ] Apr [May [ Jun [ Jul [ Aug [ Sep [ Oct [ Mov [Dec [ Jan
Rens A7000 Measure 2.1 0.00 0.00 06.07.10 30.06.11
A7010 Measure 2.2 0.00 0,00 06.07.10 30.06.11 =
[ A7020 Measure 2.3 0.00 0,00 06.07.10
fligehing 70.896,00 | 01.01.09 A v ¥ 31
o hi v 3l
WWES +  PRIPREMNI RADOVI 34.360,00  30.960,00 01.01.09 A 23.11.09 Y ¥ 23.11.09
- ZEMLJANI RADOVI 30456000 80.200.00 01.01.094A 29.11.098 Y ¥ 249.11.09
Activities Skidanje hurnusa prosjecne debliine 20 cm 300.00 225,00 01.01.09A 12.03.09A I
== MNanaganje, planiranje i ozelenjavanje deponiranog hum 100.00 100,00 01.0209A 2811.09 1
Assignments Strojniiskop rova za gevovod od 0-2 m dubine 4536000 26.600,00 01.0209A 29.11.09 1
= Strojni iskop rova za cjevovod od 2 -4 m dubine 16.000,00 16.200,00 01.02.09A 23.11.09 1
WPs & Docs Fucniiskop (cca 5%) od 0 do 2 m dubine §.500,00 715000 01.02.094 29.11.09 1
Fucniiskop (cca 5%) od 2 do 4 m dubine 9.600,00 450000 01.02.094 29.11.09 1
| Fucniiskop (cca 5%) od 0 do 2 m dubine 3.280.00  1.62500 01.02.094 29.11.09 1
Expenses Fuino planiranje dna kanalskog rove s tocnodcu 2 cm .. 7.750.00 775000 01.0209A 27.02.09A —
-3 Zatrpawan]e kanalskog rova 1.400.00 1.05000 01.0209A 2911.09 1
Thresholds Odwvoz neuporabivog i suvisnog materijala 210.000.00 15.000,0007.03.09A 239.11.09 1
@l - UCVRSCENJE DNA KANALA | ZASTITA KANALIZACIJSKIH CIJEVI 20595000 22.750.00 01.03.094A 2911.09 Y ¥ 29.11.09
Issues lzrada pjestane posteljice kanalskih cijewvi 22.000.00 1.500,00 01.03.094 29.11.09 1
[ lzrada bet podloge C12/15 ispod kanalskih ciievi nam;... 2.500,00 500,00 01.03.09A 2911.09 1
Risks Zasipavanje kanalizacijske cijevi Sliunkomwel zma0- 3. 36.450.00 9.00000 01.03.094 29.11.09 1
Zatrpawanje kanalskog rova Sljunkom ili drobljenim kam 135.500.00 900000 01.03.09A 24911.09 1
Djelomicnai potpuna obloga kanala betonom C12/156n 2.750.00 1.650.00 01.03.09A 28.11.09 1
lzrada betonske podloge za krifanje kanalizacije s razni.. 2.750,00 1.100.00 01.03.09A 29.11.09 1
= GRAVITACLJSKI KANALI 251.6568,00 36.986,00 01.03.09A 31.12.09 Y ¥ 31
MNabawva, dobawvai ugradnja polipropilenskih PP rebrasti... §5.500,00 15.000,00 01.03.094 31.12.09 1
MNabawva, dobavaiugradnja polipropilenskih PP rebrasti.. 103.530,00 17.000,00 01.03.09A 311209 1
Mabawva, dobawvai ugradnja polipropilenskih PP relrasti.. 56.620.00 4.750,00 01.03.094 31.12.09 1
Tlaéna proba za gravitaciske cjevovode DM 250 mim 2.280.00 236,00 01.0309A 311209 1
Tlaéna proba za gravitacijske cjevovade DN 250 mm 2.436.00 0.00 31.03.09 311209 1
Tlaéna proha za gravitacijske cjevovode DM 250 mm 1.192.00 0,00 31.03.09 311209 1
-  REVIZIJSKA OKNA NA KANALIZACIJSKO.) MREZ] 238.000.00 0,00 31.03.09 1209 ¥ 31
Mabawvaiisporukaiugradba revizijskih okana od plasti€..|  235.000,00 0,00 31.03.09¢ 311209 1
= OSTALIRADOVI 50.310.00 000 31.03.09  31.12.09 ¥ 31
Frikliugenje projekiiranih kanala na postojeca revizijska... 6.000.00 0.00 31.03.09° 311209 1
Ispiranje izvedene kanalizacije kanakJET-om od ostata 5.700.00 0.00 31.03.09 311209 1
Ispiranje izvedene kanalizacije kanakJET-om od ostata 6.090.00 0.00 31.03.09 311209 1
1. lspiranje izvedene kanalizacije kanal-JET-om od osta... 2.980.00 0,00 31.03.09 311209 1
2. Snimanje izvedenog stanja T% kamerom DM 250 mm 11.400.00 0,00 31.03.09¢ 311209 1
2. Snimanje izvedenog stanja T kamerom DN 300 mm 12.180.00 0,00 31.03.09¢ 311209 1
2. Snimanje izvedenog stanja T kamerom DM 400 mm 5.960.00 0.00 31.03.09¢ 311209 1
+  Commissioning 0.00 0.00 01.07.11 04.06.12
+ PM 0.00 0.00 31.03.09 02.09.13 hd
~| [ £ >

Portfolio: All Projec User: admir Data Date: 31.05.09  |Access Mode: Shan |Baseline: Current Praoject
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lzvestaji o primeni projekta

Prijava za korisnika i nadzornog inzinjera

Primavera P6 - Open Projects - Mozilla Firefox

ORACLE ' Primavera Pé | il © @ primaint:8203/p6{actionpmjopenprojectpicklist l

T-B- M~ B~ Q-
Available Projects v Selected Projects ¥
=< Osijek (£ 05IZVJESTAJ VODITELJA PROJEKTA
# <P Strategic & Procuremert Plan
# <> Project Preparation and Application
(= <» OS Provedba Projekta po ugovorima
) Provedba ugovora o Nadzoru
() Izgradnja Uredaja za dvostupanjsku fit
) Izradnja sustava vodoopskrbei odvodn
() Provecba ugovora o nabavi opreme
& Izgradnja Uredaja za procidcavanje
.. o . () 1zgradnja Sjevernog kolektora
Prijava na mrezu Primavera = < 05 Fiickinapredsk
) 0% Sjeverni kolekdor
() oS Uredsj za dvostupanjsku filtraciju
(17 0% Uredaj za prociscavanje
=] OS Izgradnja vodoopskrbne i kanalizac
=<3 03 zvjestsj vodtelja projekta
(7] 051zVIESTA) VODITELJA PROJEKT.
i <» Trening EPS Osijek

Username

Pasaword

» Advanced

B -]

< 4 | 2>

[¥] Description ] ©pen Exclusively

€3
lzvestaji o projektu

EU I I I oz NIEGRACKE
MINISTARSTVD ZA EVROPSEE I
2 ppfrs | europars | meigovrs | cfougovrs I

PODRSKA EU U PRIPREMI PROJEKATA (A MmO RGNS r il
Parspektiva Srhije za odrivi razvoj iz sredstava Evropsie urije i 26




lzvestaj 0 mesecnom napretku

ORACLE Primavera Pé

Dushboards ~ | Porfolios = Restuces
Activities
Actons = e Virw Bﬂﬂx;h&'ah dbitded A0S IMET- B 02| & veomeroetss. it ¥ (3~
WS | Actrety Tlarde & jed mere Hokding Ivadera boblina
oo
= [ OSIEVIESTAI VODITELIA PROJERTA &
© My OSLINC SINVIRNE KOLIXTOR
= Bl Gradajs sevag dijels Hjereenag helehtars
= Wiy Cijevedi pramjera I 1580 § D0 2000 v . v
G Dradina polobsaid cpevi (m) ALY = A0 o
. R lzvestaj o mesecnom
= W Outade grudevine
- AL3 hom 7.0 0.00
A ——— tk
@ Izgadige st wpls poskevich gadevis ALS [ 20 [T n a p re u
o Mm |
5 Debina puskeberch etfee () AL = et nm
B Duatie hoonpletio 2ivmbench mdov (i A2 = 1730 o
& Fahomstroiegs posicjstep Bt A2 Eem 1m oy
=
B Drctiva paloderch cipe AL n 000 (1]
6 Dutina hoenginion Tobersh noova ) A32 = 270 o
= T Obalewivrie
B Frgradsgn aiove chalounds o stacicnads 11700 do 184010 then Drve. AL = 3000 o0
& Bahoestribegs poricete chaloetvade od staziorate 174830 do 154145 shem Dveve A4 - 250 ony
T et et -
WBS § Activity stTroskovniks jed. migre  Ugovorena Situirana - Planined Start Actual Start Planned Finish Actual Finish Units % Complete
kolicina kolicina
2[5 0S.Sjeverni kolektor 32.113,78 0,00 01.07.14 01.07.14 20.12.16 0%
= Hy OSIJEK SIEVERNI KOLEKTOR 32.113,78 0,00 01.07.14 01.07.14 20.12.16 D%
= Hy Gradnja novog dijela Sjevernog kolektora 26.327,78 0,00 01.07.14 01.07.14 20.12.16 0%
= ¥y Dionica L. - stacionaZa (0+000,00 0+849,70) DN 1500 5.098,20 0,00 01.07.14 01.07.14 20.12.16 0%

InZenjer unosi stvarne troskove -

& [skap m 849,70 0,00 20.12.16 0%
& MontaZa cijevi m 849,70 0,00 20.12.16 0%
. . v .
& Zatrpavanje rova m 849,70 0,00 20.12.16 0% d t
& vratanje u preochitno stanje m 849,70 0,00 20.12.16 0% ra I I Zves ava nJ a
& Tampon m 849,70 0,00 20.12.16 0%
= Hy Dionica II. -staciona#a (0+ 849,70 1+001,84) DN 2000 912,84 0,00 20.12.16 0%
& Priprema a1.21 m 152,14 0,00 20.12.16 0%
& Iskop &1.2.2 m 152,14 0,00 20.12.16 0%
& MontaZa cijevi &.1.2.3 m 152,14 0,00 20.12.16 0%
& Zatrpavanje rova &1.2.4 m 152,14 0,00 01.07.14 20.12.16 0%
MINISTARSTVO Z4 EVROPSKE INTEGRACITE R
5 s e ppfrs | europa | mei.govrs | cfougo
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Status primene

=i B«
1| Activities | Projects ®
a3 -~ Layout: a03_izvedeni radovi po mjesecima Fiter: All Activities %
* | stTroskovnika | Activity Name Original Duration th Irmh ~[1 2012 A | &3y
~| ’P.pr [ May [ Jun Jul [ Aug [ ser Oct Nov ~
i & ||em) [T | s
stTroskovnika Activity Name Original Duration | Start Finish A ||Cost 2012 | ~ i
| ? Jun Jul Aug Sep Oct Nov_| &
- Total 2616 D1-Feb-124  16Jun- BL1 Nonlabor 77.81| €£€193602.86| €355.070.76| €459.170.38F 1.052.140.31| € 961.054.30E 1.201.64. m
5 Actual Monlabor 679,76 € 25.378.68| €310.331.05| € 269.447.98| €396.207.36| € 43465156 € 850.46
2% SB_W\WTP_Breakdown of ovesall price 2616 01-Feb-124  164Jun BL1 Nonlabor  177,91| €193.602,86| € 35507076 €459.170.38E1.052.140.31| € 961.054,30E 1.201.64. =L
- Actual Nonlabor 679.76| € 25.37868| €310.331.05| €269.447.98| €396.207.36| € 434.651.56| € 850.46° b
L EXTERNAL ARRANGEMENTS AND ROADS 1626 23-May-12A 18Feb- BL1 Nonlsbor  103/83| €130.821,28| €199.471.71| €12540811| €4348987 2['\4
o Actual Nonlabor 18213 €3.438.13 €191.058,10 £34.788.10| €18.45413 €72.760.10 €6.51! %
C_- STRUCTURES TOTAL 1392 01Jul12A  17-Dec- BL1 Nonlabor 812,11 €3683.14 €8577230 €310150,89| £3932.340,07 €88220025E1.125.33
& Actual Nonlabor €3820323 €134697.53| €1386.237.28| €29255155 €633.13 @
Structure - Automatic coarse screens (01] with overflow weir 981 01Jul12A  22-Nov- BL1 Nonlabor €4.23811 £26.039,77| €63659.05| €103.13497| €139.52 b
Actual Nonlabor €2724.42 £544884| €544884 €£3066922| €10.27 Iy
Structure - Inlet pumping station towards the WWwWTP [02] with Auto... 855 01Jul12A  11-Now- BL1 Nonlabor €7.777.95 £59.798,10| €145.666.21 €23.44528, €86355
Actual Nonlabor €5513.43 €5513.48 €6.515.93 €24.05883| €16.79
Stiucture - Aerated grease and grit chamber (05) 933 01Juk124  22-Nov- BL1 Nonlabor £31.198,82 £5893092| £4514556 £ 2493552 £2.41:
Actual Nonlabor €4.101.77 €11.27987| €10.767.15
Stucture - Primary settiing tank [06) 1058 O1Jul12A  17Dec- BL1 Nonlabor €3222993 €5299512] €87.38375| €126.411.22 €1.88° y
Actual Nonlabor € 4.676.94 €28.061.64| €28.06164 €22.21!
Structure - SBR basins (08) 1392 01Jul12A 11-Nov- BL1 Nonlabor £20.751.43) £325624.03| €34964974| € 44777
Actual Nonlabor € 9.960.66 €69.72463| €7968530| €219.13456| €610.441
Stiucture - Blower room [(039), P-precipitant storage (10) and Technol... 1068 O1Jul12A 07-Dec- BL1 Nonlabor
Actual Nonlabor €1.24483
Stucture - Effluent measuring [11] 1113 01Jul12A 31-0ct1 BL1 Nonlabor €1651532] €34.31062| €10.972.41 € 3.657,21
Actual Nonlabor €1.356.46 €123.31 € 2.452.80
Structure - High waters pumping station [12) 999 01Jul12A  31-0ct1 BL1 Nonlabor £€52181,92| £€227.274.79 € 35.930.41 € 86
Actual Nonlabor € 7.000.33 €£5.353.23 €7.41217 €15.236.13 €782
Structure - Primary sludge thickener (20 1056 O1-Jul12A  31-0ct-1 BL1 MNonlabor €19.78569| €27.94
Actual Nonlabor €1.630.28 €4182,15| €£4.657.94
Structure - Excess sludge thickener [21), Sludge dewatering (24) an... 885 01Sep-124 11-Now- BL1 Nonlabor €£47.944 65| £19252;
Actual Nonlabor €12.603.31 € 2,67
Structure - Anaerobic digesters [22) 960 01-Sep-12A  16Nov- BL1 Nonlabor €125.718.91 | € 240.94!
Actual Nonlabor £ 36.763.53 £15.75¢
Structure - Sludge storage tank (23] 1179 01-Aug-12A  28Nov- BL1 Nonlabor €1.330.85| €22925.13 €40.21053 €317
Actual Nonlabor €5123.74 €4.19215 €663
Structure - Gas holder (25) 807 01-Nov-12A 31-Oct-1 BL1 Nonlabor €33
Actual Nonlabor €51
Structure - Gas flare (26) 201 01-Map-134A  31-Oct1 BL1 Nonlabor €70
Actual Nonlabor
Structure - Administration building (30). workshop (31) and garage (32) 720 01-Feb-134 03-Nov- BL1 Nonlabor 812,11 €3689.14 €3812.11 €3812.11 €3689.14 €38121 £ 3.68
Actual Nonlabor
Stucture - Transformer station [33] 288 01-4pr-13A  31-0ct-1¥ || BL1 Nonlabor
=2 ] > Actusl Nonlsbor =4
[Portfolio: All Projects |Access Mode: Shared  [Data Date: 30-Sep-13 Baseline: SB_WWITP_Troskovnik - B1-Inicijalni plan_01.04.2012 User: petar  DB: PMSDK (EPPM) Z
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Analiza podataka

AP D I _31mi U USRI HRAG G W 3
Troskovnika Activity Name. ugovorena | Actual Nonlabor Raziike jed. ciiena | Budgeted Total | Actual Total Cost | Raziika planirealiazcija
olicina Units planirealizacia Cost Cost

203621,3¢ 28 E 7.73
BoQ 1203621.36 <1607284,50 3 . -8.499.761,00

CONSTRUCTION OF RETENTION AND RELIEVE SEWER "COLLECT... 5304340 -10803.92 1132, . -189.021.80
. = - 10903 s T 554 623 6 1 -

4,50

Preliminary Works
Freparation of the constiuction site " 3.430,00
Information board at the construction site J . 196.00
Temporary hraffic regulation " 2450,00
Locating and marking the position of exist

1119  Removal of bushes and culling of trees u.. E 246343
Project documentation 2. 12.300,00
1.1.1.1. Detailed design 8. . 10.800.00
1.1.1.1, Temporary operation of collector Odransk... | L.s. K 500, X 1.500.00
Mew Activity 0.00
or of existing X 1 2214800
Setting out of the sewerage line route and related structur... 214522
Tree cutting and uprooting 49,00
Digging up and restoration of roadway
Earthwarks
Carpentry work
Stabilization of the bottom of the trench and pipe protection
Gravitation sewer pipe
Manholes i

Connection of existing sewers to “Collector RRK Odranska
Micro tunneling
Other works

RECONSTRACTION OF PUMPING STATION ODRANSKI MOST
= RECONSTRACTION OF PUMPING STATION ODRANSKI MOST
Preliminary Works
Civil Works

+ B MO o 1 quie

Seneral | Status | Resources | Relationships | Codes | Notebook | Steps | Feedback | WPs & Docs | Expenses | Summary |

Stavke iznad ugovorenih vrednosti

2000 s0000

S- kriva

REPUBLIKA SREIJA
MINISTARSTVO Z4 EVROFSKE INTEGRACIE

EU PPF

PODRSKA EU U PRIPREMI PROJEKATA MAMTNETIVE EIRARNSTA o "
Parspektiva Sthije za odrZivi razvoj mmw S "&x&mm

Rezultat: znacajno poboljsanje u
pracenju primene projekta

Poboljsano izvestavanje o
napredovanju primene projekta

Poboljsanje finansijskog statusa

PoboljSanje u prognozi novcanih
tokova

ppfrs | europars | meigovrs | cfougovr
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Pregled

7 Pregled » Naslovnica

Pracenje EU projekata u pripremi

i Z - | | e i ia i = s
Portal Projekt Sektor za podriku | Pregled | Karte = Baza podataka Posrednicko tijelo - IB2 VGO Osijek VGO Rijeka VGO Sava VGO Split VGO Varazdin VGO Zagreb Forum

Fmalmﬂg:]kﬁt:y = iPra(:enje gotovosti projektne | s = ’ T n—
] dolumentacije Flnangur;!g: kg;:éeme Karte projekata u pripremi je

1 Sumarni pregled 2 FinancHe priprema 3 Stanje dokumentacije 4 Stanje dokumentacije dugo

i ij i 6 Stanje ugovaranja
kratko 5 Financije u realizaciji 3 g 1j

projekta projekta pripreme projekta

I
7 Za direktora po 8 Radna skupina - projekti Radna skupina za pracenje o doku]r;l;;léiﬂ\;ezani uz e, e
projektima do 2018. EU fondova CEI plan EU projekti

Factsheetovi

EU PPF R — —
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Namenski IT sistem za upravljanje projektom —da li nam je

potreban?

* Nefleksibilan
e Ogranicena funkcionalnost
e Ukljucene samo akreditovane strukture

BN BN BN NN NN NN NN NN NN NN NN NN NN NN NN NN NN NN BN BN BN BN N S B O N NN BN BN BN BN BN BN BN BN BN BN BN NN BN NN BN N B N B

* Fleksibilan

 Modularan

e Korisnicki pristup

* Lako se moze integrisati sa drugim
IT reSenjem

* Ne zahteva akreditaciju

Neophodan za upravljanje projektom
na operativhom nivou

EU PPF B — Eaa
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PODRSKA EU U PRIPREMI PROJEKATA

Sva dokumenta, informacije, materijale i fotografije mozete
preuzeti na zvanicnoj internet prezentaciji EU PPF projekta
@www.ppf.rs /veb-stranica DOKUMENTA

1 s | meigovrs | cfcugovrs
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http://www.ppf.rs/

Pitanja i pomo¢

Robert Kartelo

Trener, EU PPF | PPF6/EuropeAid/135637/IH/SER/RSr
+381 11 4040721

E-mail info@ppf.rs

www.ppf.rs
Hvala Vam na paznji!
EJEKA EE UﬂIEEHI PROJEKATA ® Wmlm - ppfrs | europars | meigovrs | cfcugovrs
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