



**EU PROJECT PREPARATION FACILITY**

*PPF-Serbia's perspective for sustainable growth*



Ministry of European  
Integration

Ministry of Finance  
Department for  
Contracting and Financing  
of EU Funded Projects



This project is funded  
by the European Union

# PRIPREMA TENDERSKE DOKUMENTACIJE Specifični elementi FIDIC ugovora



# EU INSTRUMENT ZA PRIPREMU PROJEKATA (PPF6)

Sva dokumenta, informacije, materijale i slike  
možete preuzeti na @

[www.ppf6.rs](http://www.ppf6.rs)




This project is funded  
by the European Union





## • Vrste projekata

- Infrastrukturni projekti
  - Transport ( putevi, železnice, mostovi... )
  - Energetika ( elektrane i prenos energije )
  - Postrojenja za tretman vode za piće
  - Telekomunikacije
- Iz oblasti zaštite šivotne sredine
  - Postrojenja za tretman otpadnih voda
  - Deponije i opasni otpad
  - Obnovljivi izvori energije



# PARTNERI NA PROJEKTU

- Partneri na projektu
  - EUD
  - CFCU
  - IFI ( WB, EIB, EBRD... )
  - Ministarstva
  - Javna preduzeća ( PUC )
  - Lokalna samouprava



# ZAŠTO JUP

## Obaveza formiranja jedinice za upravljanje projektima ( jedinice za implementaciju )

- U skladu sa zahtevima navedenim u finansijskom sporazumu između RS i IFI
- Zadatak pružanje konsultantskih usluga i sprovođenje Projekta u cilju pružanja podrške korisniku
- Svrha je da da tehničku i administrativnu podršku u realizaciji ugovora sa IFI



This project is funded  
by the European Union

# DUŽNOSTI UČESNIKA U PROJEKTU

- Podela dužnosti između
  - Krajnjeg korisnika ( JKP )
    - Obezbedi neophodnu dokumentaciju i dozvole
    - Izveštava o toku i realizaciji projekta
    - Upravlja i koristi objekat
  - Opštine – Lokalne samouprave
    - Daje neophodne instrukcije krajnjem korisniku
    - Obezbede neophodna sredstva
    - Ugovori JUP
    - Pruža stručnu i tehničku podršku pri praćenju i realizaciji projekta



# KAKO OSNOVATI JUP

- Ugovorna obaveza
  - Konkurs
  - Definisati zahteve u skladu sa
    - Trajanjem projekta
    - Obimom projekta
    - Kompleksnošću projekta
    - Tipom ugovora sa izvođačem
    - Optimalan broj članova



This project is funded  
by the European Union



# PRIMER KONKURSA ZA JUP

- Članovi
  - Rukovodilac JUP - pravnik
  - Arhitekta projekta
  - Građevinski inženjer
  - Elektrotehnički inženjer
  - Stručnjak za javne nabavke
  - Stručnjak za poslove ugovaranja
  - Stručnjak za ekonomsko – finansijske poslove
  - Tehnički sekretar



This project is funded  
by the European Union

# PRIMER SPORAZUMA SA KRAJNJIJIM KORISNIKOM

- Definiše obaveze između
  - Tela za ugovaranje ( Ministarstvo finansija )
  - Krajnjeg korisnika ( Ministarstvo za evropske integracije )
  - Krajnjeg primaoca ( Opština )

# PITANJA ZA KRAJ OVOG DELA PREZENTACIJE



# ULOGA JUP-A II DEO

- Projektne faze
  - Priprema projekta i projektne dokumentacije
  - Priprema i odobravanje tenderske dokumentacije
  - Objavljivanje tendera
  - Evaluacija ugovora za radove i usluge i izbor
    - Izvođača
    - Nadzora
  - Realizacija
  - Garantni period



This project is funded  
by the European Union



# PRIPREMA PROJEKTA I PROJEKTNE DOKUMENTACIJE

- Izbor načina realizacije projekta ( crveni ili žuti FIDIC )
  - Priprema kompletne projektne dokumentacije
  - Priprema projektnog zadatka
- Prednosti i nedostaci odabrane metodologije
- Pribavljanje uslova i prateće dokumentacije
  - Studija opravdnosti i idejni projekat
  - Procena uticaja na životnu sredinu
  - Lokacijski uslovi, građevinska dozvola...

# PRIPREMA TENDERSKE DOKUMENTACIJE

- Tendersku dokumentaciju pripremiti
  - U skladu sa odabranom metodologijom
  - U skladu sa zahtevima finansijera
  - U skladu sa zahtevima korisnika
  - Uskladiti sa domaćom zakonskom regulativom
- Saglasnost svih učesnika
  - Korisnika
  - Tela za ugovaranje
  - Finansijera



This project is funded  
by the European Union

# OBJAVLJIVANJE I EVALUACIJA TENDERA

- Rok objavljivanja
- Kako se tenderska dokumentacija isporučuje ponuđačima
  - Odgovori na pitanja
  - Ispravke
- Evaluacija tendera
  - Kriterijumi
  - Komisija
  - Posmatrači
  - Odluka o izboru izvođača i nadzora

# PERIOD REALIZACIJE UGOVORA ZA RADOVE

- Početak radova (obezbediti neophodnu dokumentaciju )
- Praćenje dinamike radova
- Plaćanje
- Izmene
- Dodatni radovi
- Oštetni zahtevi



# ZAVRŠETAK RADOVA

- Okončana situacija
- Primopredaja radova
- Spisak radova koje treba otkloniti u toku garantnog perioda
- Garantni period
  - Kontrola radova u garantnom period
  - Završni pregled
- Zatvršetak projekta



This project is funded  
by the European Union



EU PROJECT PREPARATION FACILITY

PPF-Serbia's perspective for sustainable growth

# PITANJA



This project is funded  
by the European Union

Louis Berger | giz International  
Services

A project implemented by Louis Berger and GIZ

# HVALA NA PAŽNJI

