



EU PROJECT PREPARATION FACILITY

PPF-Serbia's perspective for sustainable growth



Ministry of European
Integration

Ministry of Finance
Department for
Contracting and Financing
of EU Funded Projects



This project is funded
by the European Union

PRIPREMA TENDERSKE DOKUMENTACIJE Specifični elementi FIDIC ugovora





SESIJA III - ULOGA NARUČIOCA U FIDIC UGOVORIMA - NASTAVAK



Ministry of European
Integration

Ministry of Finance Department
for Contracting and Financing of
EU Funded Projects



This project is funded
by the European Union

SADRŽAJ



- Testiranje na završetku
- Tehnički prijem
- Period za obaveštavanje o nedostacima / Garantni period
- Završno plaćanje / Okončana situacija
- Izmene
- Raskid ugovora

TESTIRANJE NA ZAVRŠETKU

Naručilac:

- Izdavanje potvrde o preuzimanju – član 10.1 i 10.2
- Preuzimanje radova – član 10

Inženjer:

- Testovi na završetku – član 9.1, 9.3, 9.4 i ZN
- Izdavanje potvrde o preuzimanju – član 10.1 i 10.2
- Povraćaj prve tranše retencionog iznosa – član 14.9

TESTIRANJE NA ZAVRŠETKU

Žuta knjiga:

Testiranje na završetku se uobičajeno sprovodi

- Testovi pre puštanja u rad (inspekcije, „suve“ i „mokre“ probe)
- Puštanje u rad (radni testovi u skladu sa svim uslovima rada ako je moguće)
- Probni rad (dokazivanje da rad postojenja je pouzdan i u skladu sa svim zahtevima Ugovora)

TEHNIČKI PRIJEM

Načelno postoje dve mogućnosti

- Tehnički prijem sprovesti paralelno sa primopredajom radova
- Tehnički prijem sprovesti nakon dokazivanja performansi i izdate potvrde o preuzimanju radova

PRO and CONS



Ministry of European
Integration

Ministry of Finance Department
for Contracting and Financing of
EU Funded Projects



This project is funded
by the European Union

PERIOD ZA OBAVEŠTAVANJE O NEDOSTACIMA / GARANTNI PERIOD

Inženjer:

- Kontrola snag/punch liste – član 11.1
- Kontrola uklanjanja defektnih radova – član 11.5
- Poporavka nedostataka – član 11.1 i 11.2
- Dodatna testiranja – član 11.6
- Neispunjene obaveze – član 11.10
- Završno čišćenje gradilišta – član 11.11

PERIOD ZA OBAVEŠTAVANJE O NEDOSTACIMA / GARANTNI PERIOD

Inženjer:

- Izdavanje potvrde o performansama – član 11.9*
- Povraćaj drugotranše retencionog iznosa – član 14.9*

Naručilac

- Izdavanje potvrde o performansama – član 11.9*
- Povraćaj drugotranše retencionog iznosa – član 14.9*
- Povraćaj Garancije za dobro izvršenje posla – član 4.2

ZAVRŠNO PLAĆANJE/OKONČANA SITUACIJA

Naručilac:

- Završno plaćanje – član 14.7 i 14.9

Inženjer:

- Izdavanje okončane situacije – član 14.3
- Izdavanje potvrde na završetku – član 14.10



Ministry of European
Integration
Ministry of Finance Department
for Contracting and Financing of
EU Funded Projects



This project is funded
by the European Union

IZMENE



Naručilac/Inženjer:

- Pravo na izmene – član 13.1
- Procedura izmene – član 13.3
- Okvirne sume – član 13.5
- Dazworks – član 13.6
- Usklađivanje usled proemena u zakonodavstvu – član 13.7
- Usklađivanje usled promena u troškovima – član 13.8

IZMENE

Izmene mogu biti inicirane na tri načina:

- Inženjer izdaje instrukciju bez prethodno postignutog dogovora oko cene
- Izvođač sam inicira izmene prema članu 13.2 – Vrednosno inženjerstvo
- Inženjer zahteva predlog od strane Izvođača



Ministry of European
Integration
Ministry of Finance Department
for Contracting and Financing of
EU Funded Projects



This project is funded
by the European Union

RASKID UGOVORA



Naručilac:

- Raskid – član 15
- Osnovi za raskid



Ministry of European
Integration


Ministry of Finance Department
for Contracting and Financing of
EU Funded Projects



This project is funded
by the European Union

KONTROLA KVALITETA MATERIJALA I RADOVA

Vežba




Ministry of European
Integration

Ministry of Finance Department
for Contracting and Financing of
EU Funded Projects



This project is funded
by the European Union

HVALA NA PAŽNJI



Ministry of European
Integration

Ministry of Finance Department
for Contracting and Financing of
EU Funded Projects



This project is funded
by the European Union