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Sadrzaj

*Pozadina

*Primeri projekata podrzanih od strane EU
*Faza identifikacije projekta

*Priprema projekta

*Implementacija projekta

*Postignuti rezultat
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POZADINA

Obaveza republike Hrvatske

* Ugovor o pristupanju Republike Hrvatske Evropskoj
uniji

*Direktiva o kvalitetu vode namenjene za ljudsku
potrosnju

(1,1 milijarda evra)

Direktiva o tretiranju urbanih otpadnih voda
(2.6 milijardi evra)

*Plan implementacije vodno-komunalne direktive

EU PPF
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Perspektiva Srhije za odriivi razvoj
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Plan implementacije vodno-komunalne direktive
91/271/EEC (IPWUD)

Direktive o precis¢avanju komunalnih otpadnih voda
(UWWD)
ldentifikovano 763 aglomeracija; 294 > 2000 PE,

*43,6% - stopa povezanosti kanalizacionog sistema,

2 £§ § ‘/\‘ Veli¢ina aglomeracije (ES)
B £\ 2.000- 10.000 . .
-_%_ ol *27 % otpadnih voda se tretira

'_ 10.000 - 15.000

&GP 15.000- 150000

o o0 *Period tranzicije 2018., 2020., 2023.

*UKUPNE INVESTICIONE POTREBE:
*3.192 milijarde evra
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Primer projekta — grad Osijek

~ Ukupna vrednost investicije: € 72.508.560,00
| Period implementacije: 2013. — 2018.

Projektne aktivnosti
Izgradnja/ rekonstrukcija 3 glavna cevovoda za snabdevanje
vodom, duzine 16 km

i N Izgradnja/ rekonstrukcija kanalizacionog sistema (62,1 km)
sa 15 crpnih stanica

off Izgradnja 4,4 km i rekonstrukcija 0,17 km kanalizacionog
sistema

lzgradnja pogona za preradu otpadnih voda, kapaciteta
170.000 PE, tercijarni tretman

ProSirenje pogona za preradu pijace vode u cilju uklanjanja
arsena

Snabdevanje opremom za pracenje i kontrolu sistema

EU PPF e -
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Primer projekta — grad Cakovec

PODACI O PROJEKTU

*72,9 km nove kanalizacione mreze,
*34 crpne stanice
*Unapredenje pogona za preradu otpadnih voda na nivo lll,

= | kapacitet prerade 75.000 PE.
— Postojeca kanalizacija
—— Sanatija .
Rekanstrukeija i .. . . v v
— Uizgrachj ' *Rekonstrukcija kanalizacione mreze duzine 14,15 km
e P 3 1ir NG
e LIP I

*Sanacija 5 km kanalizacione mreze

EU PPF .
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Priprema projekta

* Projekti moraju biti uskladeni sa propisima EU, nacionalnim zakonima,
strategijama i programima;

* Projekti se pripremaju u kompleksnom okruzenju;

* Projekti moraju ukljuciti kompletnu analizu prostora i pruziti integralno
resenje;

* Projekti moraju biti organizaciono, tehnicki, finansijski i ekoloski odrzivi
 Svaki projekat zahteva detaljnu pripremu

*Unapred osigurati projektno okruzenje

EU PPF T - B
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Priprema projekta
Svaki projekat zahteva detaljnu pripremu koja obuhvata:

e Alternativna reSenja za celokupan sistem (koncept)

* Pracenje koli¢ine i kvaliteta vode (po potrebi)

e Studija izvodljivosti

* Analiza troskova

e Studija o proceni uticaja na zivotnu sredinu

 Aplikacioni paket (Aplikacioni formular + Aneksi)

* Priprema idejnog projekta za pogon za preradu otpadnih voda ili glavnog projekta
za sve ostale objekte planirane u okviru projekta

* Priprema tenderske dokumentacije

* Priprema plana za implementaciju projekta

* Pribavljanje lokacijske dozvole za izgradnju pogona za preradu otpadnih voda, ili
potvrda Glavnog projekta za sve ostale objekte

*Resavanje svih pitanja vezano za vlasnicka prava

PODR3KA EU U PRIPREMI PROJEKATA i ARSIV ENANIIA. v "
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Studija izvodljivosti

*Inzenjerski kontekst

*Finansijski kontekst
*Drustveno-ekonomski kontekst
*Ekoloski kontekst

*Klimatske promene i analiza rizika

*Projekat mora biti tehnicki, finansijski, ekonomski, organizaciono i ekoloski odrziv

Tehnicki Finansijska Ekonomska
koncept analiza analiza

EU PPF
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Perspektiva Sthije za odrZivi razvoj
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Analiza projektnog portfolija

ppfrs | europars | meigovrs | cfougovrs I

Period tranzicije: 2018. 2020. 2023. UKUPNO
Prosecna Prosecna Prosecna Prosecna
Velitina sistema velicina Broj velicina Broj velicina Broj velicina Broj
projekta projekata| projekta projekata| projekta projekata| projekta  projekata
(EUR) (EUR) (EUR) (EUR)
Glavni 108.285.429 7 - - - 108.285.429 7
Vedi 25.618.419 31 16.533.778 18 18.143.889 18 21.169.687 67
Sredniji 7.743.875 8  7.250.625 8 6.969.556 63 7.076.430 79
Mali 3.540.000 1 - - 2.954.757 140 2.958.908 141
Krajnji iznos 34.418.298 47| 13.677.423 26 5.336.371 221 10.723.167 294
Velicina godina
2018. 2020. 2023. UKUPNO
Glavni 39,20% 0,00% 0,00% 39,20%
Mali 1,85% 0,00% 12,11% 13,96%
Sredniji 3,51% 2,04% 8,58% 14,13%
Vedi 24,47% 5,04% 3,20% 32,71%
Krajnji iznos 69,03% 7,08% 23,88% 100,00%




Uspostavljanje finansijskog modela

8%

*Bazirano na indeksu razvijenosti jedinica lokalne samouprave.

*EU / Drzavni budZet / Hrvatske vode / lokalno

*Prosecna finansijska struktura projekta:

* Finansiranje iz sredstava EU 68%, Nacionalno (Drzavni budzet + HV) 24%

m EU grant lokalno 8%

m drzavni proracun

u Hrvatske vode Indeks Lokalno Drzavni budZet Hrvatske vode

1B < 50% 6,67% 46,67% 46,67%
50-75% 13,33% 43,33% 43,33%
75 - 100% 20,00% 40,00% 40,00%
100 - 125% 26,67% 36,67% 36,67%
>125% 33,33% 33,33% 33,33%
EU P PF 4 MINISTARSTYO 24 FVROPSKE NTEGRACTE - ppfrs | europars | meigovrs | cfougovrs
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Koraci u pripremi projekta

1.
2.
3.
4.
6.
7.
8.
O.

Detaljni pregled postojeceg stanja tehnicke dokumentacije;
Analiza tehnicke dokumentacije koja nedostaje;
Analiza spremnosti projekta;

Definisanje liste prioritetnih projekata;
Priprema potrebne tehnicke dokumentacije;
Priprema projektne dokumentacije;

Priprema projektne aplikacije;

Pitanja u vezi sa vlasnistvom nad zemljistem;
Pribavljanje neophodnih dozvola i odobrenja;
Proces aplikacije projekta;

Priprema tenderske dokumentacije;
Gradevinski kapaciteti komunalnih preduzeca;

EU I I I oz NIEGRACKE
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Plan i raspored glavnog projekta EU

2014
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Primer zivotnog ciklusa projekta EU

2-5 godina

y'

2005.-2008.

ePriprema
PROJEKTA

EU PPF

PODRSKA EU U PRIPREMI PROJEKATA
Perspektiva Srbije za odrZivi razvoj

min 1 godina

4
4

2010.

eUgovaranje

ePocetak
implementaci
je

20089.

*ODOBRENIJE
PROJEKTA

eRaspisivanje
tendera

REPUBLIKA SREIJA
MINISTARSTVO Z4 EVROFSKE INTEGRACIE

;;:&smvamlxk!.nnije

2-4 godine
Implementacija
‘ ‘ 2014.
A 2013. °|MPL.
o1 «IMPL. eProbni rad
2011. |MPLEMENT.
IMPLEMENT. S‘I’(':_' .
eZavrsetak aktivnosts
ugovaranja

Frojskat firandia
Evropska i

5 godina

2015.-
2015. 2020.
*ZATVARANJE «Pracenje
PROJEKTA .
eGodisnji
izvestaj
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Raspored realizacije velikih projekata EU- min. trajanje

TR RIae I Duration | Start [T T=o10 2011 2012 2013 2014 2015
e 4 | | WU F AR ST F i) SO F et s SDNDU Fhiest) 1 BED0MDM it e sDNDM Pt B s
POCETAK 1 day? 24 307 4L
=l PRIPREMA PROJEKTA 1210 days= 1.1.10 ——
= STUDLJA IZVODLJIVOSTI 750 days 1140 | § ; E E
Postupak ugovaranja a0 davys 111 IZI.
Pripremni raci-:u-.-'i [podloge - monitoring 180 c:ia'g.-'s 28310 «
Idejno riefenje (izrada il novelacis; x-'e- 120 da':.-'s. 15.9.1 III. VAZ N 0 ' I — Akt ivn osti se
Studija izvodiivosti 180 days 12111 °°
Aplikacija B0 days= 291011 4 e ° °
Studija Utjiecaja na okolis [ 300 days | 12411 | mogu (o) pt imi zovatl; d I |
= PROJEKTIRAHJE 5-45 days 12.1.11 ° °
FPostupak unovaranja a0 days 12411 VremenSkI perIOd Se ne
Ideini projekt PO _a 120 days 9411 . . .
Idejni + alavni projekti sustawya 365 days | 9.4 .11 _ m oze S k ra c I vat I !
izhodenje gradevinskih dozwvola I a0 davys 265512
=l APLICIRANJE PROJEKTA 135 davs 21.6.12
Postupak nacionalne aplikacije [ 45 da':.-'s- 21641 2-
Postupak EU aplikacie [ 90 days | 4812
=l IZRADA HAT JECAJHE DOKUMENT ACILJE 140 days 301012
Postupak ugovaranja B0 davys o012 .
Izrads ' 50 days 271212
= PROVEDBA PROJEKTA 905 days 14313
Postupak ugovaranja [ 150 days . 14313 .
Projektiranje UPOYW -5 150 days ES13
Ishodenje dozvala za UPOY ' BO days | 281213
Izgradnjs PO -a [ 365 days | 24214
Prabni rad 150 days 12215
O=tall radovi na sustavu 450 days E.5.1 3-
KRAJ 1 day? 5815 5.8

EU PPF

PODRSKA EU U PRIPREMI PROJEKATA
Perspektiva Srbije za odrZivi razvoj
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Uspostavljanje PIU (jedinica za implementaciju projekta)

-

/

e — ——— —

T ——

Legend:
I Core staff
¥ Vacant
B Support staff
Function
| )| 1 | ]
Osoba zaduZena Osoba zaduiena za Osoba zaduiena za
poslave s javnoéu iinosti Koordinator za priruénik " st Unutarnji revizor
EU PPF -
MINISTARSTVD ZA EVROPSEE I
v : PODREKA EU U PRIPREMI PROJEKATA 18 mmmmmmm . ppfrs | europars | meigovrs | cfougovrs I
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Organizaciona struktura

Units of Local
Government
Community [ City | County

1. Delivers Letter of intent

2 Appoints its representatives in
committees

3. Provides funds for solving
property relations

4. Issies necassary permits

5. Confirms the scope of the

HRVATSKE VODE

A

Coordination Reports on the state

Coordination

- COMMITTEE ™

- Reports : -
For solving property relations

Chairperson - MRRFEU
1. Member — HV surveyor

praject — — of project aclivities — — — —r \ 2. Member — HV lawyer
6. Delivers the Application to the B35 R o L R T U e | A< MEmber-SRREEW
MRRFELU i | Y
Gt i PROJECT TEAM TR S~ - -~/
I for each project | S
1. Team Leader - Authorized representative of HY | : |
F {Water Management Department)
Utility company 2. Reprasentative of the Sector | | I
1. Performs procurement procedures for selection of 3. Representative of the ELl Sectar __i |
the Designar and Consultants i o
2. Appoints its representatives in the project team €. Papraseriothe of joe; dh Communitd - propsy | | | i
relaticns |~ Property relations
5. Representative of the Cityw/Community — permits l..r’
Reports on the state 6. Representative of the Utility company .
of project activities 7. Reprasantative of the MRRFEL — depending on the
project
Caontracting ConEacing ‘ _/‘l Property relations
i Reports on the state
of project activites
|
( Consultant ) Designer ) ( Law firm / Unit of Local Government )

oject, drafts:

Depending on the
. Feasibility Study
. Cost-benefit Analysis

. Environmental Impact Assesment

. Environmental Impact Study

. Application Form

. Follows the application process

. Comections to previous studies and applications
. Delivers regular reports

0 o= O L0 & O RS =

EU PPF

PODRSKA EU U PRIPREMI PROJEKATA
Perspektiva Srbije za odrZivi razvoj

Depending on the project, drafts:

1. Preliminary Design of the systeminetwork with
associated facilities

2. Preliminary Desian of the WWTP

3. Main Design of the systam/netwark

4. Obtairns Location Permits for the network

5. Obtains Location Permits for the WWTP

6. Obtains the Building Permits

7. Delvers regular reports

Unit of | ocal Government can:

1. Independently perform aclivites addressing property
relations

2. Hire a law firm 1o parform the respactive tasks on
thair behall

REPUBLIKA SREIJA
MINISTARSTVO Z4 EVROFSKE INTEGRACIE

Frojskat firandia
Evropska i

ppfrs | europars | meigovrs | cfougovrs
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Analiza obima posla

115 osoba

Jedinica lokalne samouprave

1. RjeSavanje imovinsko pravnih poslova
2_ lzdavanje potrabnih dozvola

200 osoba

HRVATSKE VODE

Koordinacija Izvjediaji o stanju Koordinacija

— aktivnosti na projekiv— — — —_———
_—— = _—— = = = _—— - 1
fEV T —— S )
Podac PROJEKTNI TIM I

- za svaki projekt |
180 osoba proj !
~ 1. Voditel] - Owvlasteni predstawnik HY — WiGE0 | | |
Komunalno poduzece i E{Z”; | |
. : : - ! nZ-n
;ﬁmlﬁap?f{munp:fﬂﬁ:;e nabave za izbor 4. Predstavnik Grada/Opéine - imovinski odnosi I J
. . ; - 5. Predstavnik Grada'/Opdine - dozwvole
2. Imenuje svog predstanmika o projakinom Bmu 5. Predstavnik inalney peditzsse | -
7. Pradstavnik MinPolj — ovisno o projekiu o
|~
lzviestaji o stanju
Ugowaranje aktivnosti na projekiu._ _,_/‘"

Ugovaranje

Di

C Konzultant
[

Owisno o projekty izraduje:

. Studija izvodljivosti

L Analiza trosSkova - koristi

Procjena uifjecaja na okolit

Studija utjecaja na ckolid

. Aplikacijski obrazac

Prati postupak apliciranja

. Korekoije prethodnib stedija | aplikacija
. Dostavija redovita izviedta

PR

REPUBLIKA SREIJA
MINISTARSTVO Z4 EVROFSKE INTEGRACIE

EU PPF

PODRSKA EU U PRIPREMI PROJEKATA

Parspektiva Sthije za odrZivi razvoj

MINISTARSTVO FINANSIJA
Sektor za ugovaranje i finansiranje programa
iz sredstava Evropske unije

Izvjediaji o stamju
aktivnosti na projekiu

Projektant )

Ovisno o projektu izraduje:

1. ldejne projekte sustava - mreZe s pripadajudim
objektima

. dejni projekt UPOW-a

. Glavne projekie sustava - mreZe

. Ishoduje lokacijske dozwole mreze

. Ishoduje lokacijsku dozvolu za UPOW

Ishoduje pobtvrdu glavnibh projekata

Dostavlja redovita izvjesca

OO WK

Frojskat firandia
Evropska i

ppfrs

| europars

mel.govrs




Prirucnik za primenu procedura i seme

i

<Naziv projekta>

Zapisnik sa sastanka br: <nn/gggg>
odr?an dana <dd/mm/ggeg>

Voditel] Projektnog tima: <ime Prezimes

Zapisnik sastavio: <Ime Prezime>

U <Zagrebu, dana <dd/mm/gggs>

JKUMEN1

avljen je
je koje :
ipremnost
{atnim stt
dobio de
ebno je
T dostavl

3, asamp

i

Naziv projekta

Mjeseéni izvjeitaj o statusu projekta br: nn/gggg

za mjesec mm/gggg

<Naziv projekta>

ISPIS PREDMETA

il

|

HRVATSKE VODE

pravna osoba za upravljanje vodama
ZAGREB, Ulica grada Vukovara 220

PRIPREMA PROJEKATA ZA EU FONDOVE

PROVEDBENA DOKUMENTACIJA

KNJIGA 3

Datum c
R.br. Naziv Prioritet Prijavio Zaduzen
prijavijivanja e
<Visok ]
<1 <Opis predmeta i utjecaj na projekt> Srednji / <1.1.2010> <Ime Prezimes <me Prezime> a1
nizake

ZAGREB, STUDENI 2010.

Strana | 1

EU PPF

Perspektiva Srbije za odrZivi razvoj

PODR3KA EU U PRIPREMI PROJEKATA

REPUBLIKA SREIJA
MINISTARSTVO Z4 EVROFSKE INTEGRACIE

Frojskat firandia

Evropska i

ppfrs | europars | meigovrs | cfougovrs
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Primer 1: Ekstenzija inicijalne velicine aglomeracije

—_—

Prema nacrtu Studije izvodijivesti—> '« X { S s

Lagad

‘lr\)’i.-)(.c . ,;E i @ Pavirany spes stomcs [duporedn >
{ . Constraints

o
BN

Inicijalna velicina premala

"
s

EU PPF
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Primer 2: Regulatorni okvir

Tazsk Mame | Diuration | Start i 2010 2011 2012 20135 2014 2015

Db RN D e 0D e S DRDN Feh RS DNDN Fivb DO FMebIl R ERD

POCETAK tay 20307 o « Zakon o izgradnji (NN 153/2013)

= PRIPREMA PROJEKTA 1210 days 1110 -l
= STUDLIA IZ¥ODLJIVOSTI | 750 days | 1440 . .
Postupak ugovaranja [ a0 da\;s- 1410 ® G ra dEVl nSka dOZVOIa prestale da
Prihremni }'adovi (bodloge - mon'rto.ring- 180 d.a\,fs- 28 3 :1 u] ve ° ° v
Idejno riegenie (izrada il novelacis; VE. 120 da\,fs. 15941 D' Va ZI u ko I I ko I nve St I to r n e za poc n e
Studia izvodlivost L] days 12141 . . .
Apiicacia | eDdays 201011 Sd gradeVIHSklm radovima u roku
Studlija Ltjecsja na okolid 300 days 12111 ° 5 -
= PROJEKTIRANIE smdws  am) od 3 godine od datuma izdavanja
Postupak ugovaranja 90 days 12111 .
Inejni projet LPOY-a | 120days| 9411 g ra dEVl ns ke d (0 YAV o) I e.
Idejni + glavni projekti sustava [ 365 d.a\,fs- 9411 .
izhodenje gradevinskih dozvola I Q0 da\,fs. 2631 2'
=1 APLICIRAHJE PROJEKTA 135 days | 2642
Postupak nacionalne aplikacije [ 45 da\;s- 2 E12|
Postupak EU aplikaciie [ a0 days | 4812
| IZRADA HATJECA JNE DOKUMENT ACLIE 140 days 30.10.12
Postupak ugovaranja [ B0 da\;s- 304012
lzrads ' [ S0days| 271242
= PROVEDBA PROJEKTA | 905 days | 14313 )
Pipeline 1 + lista 39 (4 godina) Pipeline 2 (2 godine)
225 milijunakuna 316 milijuna kuna
2300 km glavnih projekata mreze 3500 km glavnih projekata mreze : W 5.8
vodoopskrbe i odvodnje vodoopskrbe i odvodnje
20 idejnih projekata UPOV-a 57 idejnih projekata UPOV-a Vi §e od 3 50 ra n ije izd ati h
5,6 milijardi kuna procijenjena vrijednost 7,9 milijardi kuna procijenjena -
L

izgradnje vrijednost izgradnje gra dEVinSkih dOZVOIa

Ishodeno preko 500 lokacijskih dozvola;

350 gradevinskih dozvola
EU PPF == B
MINISTARSTVO ZA EVROPSKE INTEGRACIE y
) ppfrs | europars | meigovrs | cfcugovrs N
PODRSKA EU U PRIPREMI PROJEKATA Spb e e
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Primer 3: Regulatorni okvir — nastavak

e Zakon o zastiti zivotne sredine iz 2013.

* |zmena Zakona o zastiti zivotne sredine iz 2015.

* Plan upravljanja otpadom 2007. - 2015., iz 2007.

* Plan upravljanja otpadom 2017. —-2022., iz 2017.

* Od 2012. do danas, 4 ministarstva i 5 vlada — ucestala promena koncepta

EU PPF T - B

PODR3KA EU U PRIPREMI PROJEKATA W ARSIV ENANIIA. v "
Perspektiva Srbije za odrZivi razvoj iz sredstava Evropske unije ol

ppfrs | europars

mei.govrs | cfcugovrs
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Primer 4 — Tenderska dokumentacija javne nabavke

*Tenderska dokumentacija za odabir
projektanta i konsultanta za rad na projektu
— 8 A4 registratora za samo jednu
proceduru, vrednost investicije od 680.000
EUR

EU PPF o e
MINISTARSTVO ZA EVROPSKE INTEGRACIE , "
£ 4 Inianiing iy ppfrs | europars | meigovrs | cfougovrs
PDDRSKA El.l u PRIFI_!EMI_PRDJEKATA Sektor za ugovananje i imansiranje programa T
Perspektiva Srbije za odriivi razvoj iz ske unije Evropska i 2 4



Primer 5 Javna nabavka — evaluacija

* Primljene ponude: 9

* Pojasnjenja vezano za Tendersku dokumentaciju: 1000 pitanja, ukupno
184 strane

e | Odluka + lzvestaj o izvrSenoj evaluaciji: 27 strana

e |Zalbe: 5, ukupno 251 strana, ukupno 94 Zalbene stavke

* | Odgovor na zalbe: 5, ukupno 55 strana

* | ODLUKA DRZAVNE KOMISIJE (DKOM): 80 strana

* |l Krug pojasnjenja: 7,52 strane

* |l Primljeni odgovori: 1548 strana

e |l Odluka + Izvestaj o evaluaciji: 45 strana

e |l Zalbe: 189 strana

* |1 Odgovor na zalbe: 4, 23 strane

* |l Odluka DKOM: 27 strana

* Il FINALNA ODLUKA: 51 strana

 UKUPNO preko 2600 strana, bez ponuda!
EU P PF e WKMIW - ppfrs | europars | meigovrs | cfougovrs
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Plan i raspored procesa nabavke

Tasks Insert Properties Editing
! Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th €
Feb  Nar | Apr May Jun | Jul  Aug Sep | Oct MNov Dec | Jan Feb Mar  Apr May Jun | Jul Aug Sep | Oct b

View Clipboard Font [F] Sched

=
y

A4

0 Altivnost - Trajanje -« Pote

A AT AL BOA s 1day? Th Sat8.8.15
- [E@ This task has a ‘Start No Earlier - PTr——
‘ Than' constraint on Thu9,10,14,  F2denie s " Mon 10.11.14 v
3 |E IZraUd PrUJERLIUE Zaudtka 30days| Fri1d :
4 Ry Izrada natjetajne dokumentacije 30days| Mon10.1 Fri12.12.14
5 % Provodenje postupka javne nabave 45days  Fril2.12.14
6 % Ugovaranje E0days Thu23.115
7 I% Izrada natjefajne dokumentacije 120days Thu2.4.15 Fri7.8.15
2 Natjeiajna dokumentacija izradena 1 day? Fri7.8.15 Sat8.8.15
g 4 Ugovaranje radova - mreia 295 days? Sat 8.8.15 Tue 14.6.16
10 E% Ex ante kontrola natjefajne dokumentacije 45 days Sat8.8.15 Thu 24.9.15
ii % Objava natjefaja 1day Thu24.%.15 Fri2s9.15
12|y Rok za dostavu ponuda 90days  Frizss.1s Tue 29.12.15
13 % Ocjena ponuda 60 days | Wed 30.12.15 Wed 2.3.16
14 % Odluka o odabiru 1day WedZ2.3.16 Thu 3.3.16
15 % Primitak odluke o odabiru 3 days Thu 3.3.16 Sun6.3.16
16 % Rok za lzjavljivanje falbe 10 days Sun6.3.16 Thu 17.3.16
17| By Odgavor na falbu Sdays  Thu17.3.16 Tue 22316
18| % 1. Odluka DKOM-a 30 days  Tue22.3.18 Fri2z 4186
19|y Nova acjena ponuda 15days  Sat23.4.16 Mon 9.5.16
ﬁ 20 % 0Odluka o odabiru 1 day Mon9.5.18 Tue 10.5.16
5 21 % Primitak odluke o odabiru Jdays Tue 10.5.15 Fri13.5.16
E 22 % lzvoditel] odabran 1 day? Fri13518 Sat 14518
g 23 Fotpisivanje ugovara 30days  Sat14.5.18 Tue 146.16
24 4 Ugovaranje radova - UPOV 392 days Sat 8.8.15 Sun 25.9.16 '
25 E% Ex ante kontrola natjefajne dokumentacije 45 days Sat8.8.15 Thu 24.8.15
26| gy Objava natjetaja 1day Thu248.15 Fri259.15
7 % Rok za dostavu ponuda 90 days Fri25.9.15 Tue 28.12.15
28| % Ocjena ponuda 90 days Wed 301215 Sun 3.4.16
29 % 0Odluka o odabiru 1 day Sun 3.4.18 Mon 4.4.16
a0 % Primitak odluke o odabiru 3 days Mon 4.4.16 Thu 7.4.16
31|y Rok za Izjavljivanje Zalbe 10days  Thu7.4.16 Sun 17.4.16
32 % Odgovor na #albu Sdays Mon 16.4.18 Frizz4.18
33y 1. Odluka DKOM-a 30days  Sat23.4.16 Sun 10.7.1
A 3
34 % MNova ocjena ponuda 30days| Tue245.16 % L
351y Odiukz o odabiru 1day  Sal256, Fri15.7.16
36 % Primitak odluke o odabiru 3days Sun 28| Tue 16.8.16
ar % Rok za izjavljivanje falbe 10 days  Wed 2§
38 [y Odgovor na zalbu 5days  Sun 1 Wed 24.8.16 il
39 % 2. Odluka DKOM-a 30 days Fri 18} Sun 25916 _l
40|y lzvoditel] odabran Bdays  Tus 16.2 Mon 26.0.16 il
PP n
41y Potpisivanje ugovora 30 days Wed 24.8.1 -
42 KRAJ PROJEKTA 1day? Sun25.9.16 ] 26.9
; t

MINISTARSTVO Z4 EVROPSKE INTEGRACIE

MINISTARSTVO FINANSIIA
PODRSKA EU U PRIPREMI PROJEKATA bty i A IO s
Perspektiva Srhije za odrZivi razvoj iz sredstava Evropske unije Evmpska urij




Priprema projekta

Cevovod 1 + lista 39 (4 godine)

Cevovod 2 (2 godine)

34,6 miliona evra

2.300 km detaljnog projekta za mrezu
snabdevanja vodom i odvod otpadnih
voda

20 idejnih projekata za Pogone za
tretman otpadnih voda (WWTP)

Procenjena vrednost izgradnje:
746 miliona evra

EU PPF

PODRSKA EU U PRIPREMI PROJEKATA
Perspektiva Srbije za odrZivi razvoj

45,0 miliona evra

3.500 km detaljnog projekta za mrezu
snabdevanja vodom i odvod otpadnih
voda

57 idejnih projekata za Pogone za
tretman otpadnih voda (WWTP)

Procenjena vrednost izgradnje:
1.053 miliona evra

ppfrs | europars | meigovrs | cfougovrs I
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Pregled projekata u okviru Sektora za upravljanje vodama 2007. — 2013.

Ukupno 158 PROJEKATA

Q Programsho razdoble 2007, 083, (3 inrastrktumin
projekata)

¢ Priprema projekata 1 (1 Projekt, 16 aglomeracija)
% Priprema projekata 2 (3 Projekata)

P Male ntervencije 1 (51 rojeky

. e oo r
Nm intenvence (27 Pojhata)

412  REPUBLIKA SRENA

A R TV A EV RO RE TR ACTE - ppfrs | europars | meigovrs | cfeugovrs I

La-lz MINISTARSTVO FINANSIA : :
5 & ceacan tropske e oo 28

\_), EU PPF
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Prosecno trajanje ugovora

Mreza: 23,7 meseci

Pogon za tretman otpadnih
voda: 32,7 meseci

EU PPF B - Bl

PODR3KA EU U PRIPREMI PROJEKATA / FINISTARSTVO EIUANSIA - -
Parspeltiva Srhije za odrZivi razvoj iz sredstava Evropske unfje i 29
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Priprema ponuda

| mei.govrs | cfougovrs

Kriterijum Kategorija % Ponude
- L 1-49 70%
Broj aktivnosti uvrstenih u raspored
> 50 30%
_ _ _ Ne 71%
Odnos izmedu aktivnosti
Da 29%
o MS Excel 47%
Alat za formiranje rasporeda _
MS Project 53%
Ne 71%
Resurs dodat u raspored
Da 29%
o o . Ne 71%
Definisana kriticna putanja
Da 29%
E:!.;lm EE uglﬁtm_mmzmm Eﬁmﬁ g ppirs | europars
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Prosecni raspored radova

Planirano / Implementirano

Planirano / implementirano

20% 20.6%
(o]

15%

11.8%

% RADOVA

10%

5%

0%

MONTH

EU PPF sz
MINISTARSTVO ZA EVROPSKE INTEGRACIE y
5 ppfrs | europars | meigovrs | cfougovrs I

PODR3KA EU U PRIPREMI PROJEKATA / MAMTNETIVE EIRARNSTA
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Vrste ugovora

Ugovor prema vrsti

1% ‘4%

45%

= MREZA (FIDIC RED BOOK) UPOV (FIDIC YELLOW BOOK)

EU PPF o
ET o MINISTARSTVO ZA EVROPSKE INTEGRACIE ¥ "
&7 ppfrs | europars | meigovrs | cfougovrs I

PODRSKA EU U PRIPREMI PROJEKATA
Parspektiva Sthije za odrZivi razvoj

Af ] Seltor je P = ;
q iz sredstava Evropske unije [ p———y 32



Finansijska perspektiva EU za 2007. — 2013.

w LS@?9 %21 788 evra,

=" ' ‘ir ¥y_=f_;

"~ ©501.259: 7\ vra
R

i Ugova‘ggne aktlvnbstl
'J R* ~ S

‘100‘% ‘ {

Raspodela u |znosu od 199.094.853 evra

. S U
a ¥ 3 O - -
EU PPF e — 5
7 MINISTARSTVD Z4 I
PODRSKA EU U PRIPREMI PROJEKATA | MusTRSTORNANSIA :
Perspektiva Srhije za odriivi razvoj iz sredstava Evropske unij mmma

ppfrs | europars | meigovrs | cfcugovrs
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Statisticki podaci — nastavak

Mreza za snabdevanje vodom | = s l 2 [ Kanalizacioni sistemi

A - £
- 5 : = =
N '_'il ;..] e - = ‘-_.:..__ —F.

EU PPF e T

ppfrs | europars | meigovrs | cfougovrs I

PODR3KA EU U PRIPREMI PROJEKATA y gmufmmmnsm s
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Statisticki podaci - nastavak

Odobreni projekti E

A
. Rl
Xy }E'E: "‘.-75; -.
=l l%% i A,
b e = S T < s RN \\\,; H i [
cenjeni projekti \

EU PPF

PODRSKA EU U PRIPREMI PROJEKATA
Perspektiva Srbije za odrZivi razvoj
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lzvrsena revizija i kontrola

Kontrola nabavke

m Ex - Ante m EX - Post

EU PPF

PODR3KA EU U PRIPREMI PROJEKATA
Parspektiva Sthije za odrZivi razvoj

Provera na licu mesta

® 2013 -2016 = 2017

Revizija

m Europska komisija (DG Regi
m Europski revizijski sud/DUR
® Ministarstvo financija

= Upravljacko tijelo

Nije bilo nalaza koji bi zahtevali obustavljanje — sistem funkcionise!!

4ol repuBLIKa sRENA
5] MINISTARSTVO Z4 EVROPSKE INTEGRACIE

% iz sredstava Evropske unije

ppfrs | europars | meigovrs | cfougovrs I
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Odnos izmedu raspodele i implementacije

250
111.4% B Vrijednost odobrenih projekata (EU dio) u
'000 € Moguénost koristenja
B Vrijednost alokacije (2007-2013) u '000 €
200
es=mP|acanja (EU dio) u '000 €
]
150
2013.
100
Sektor voda Sektor prometa Sektor otpada 22.06. 23.11.
® Odobreno W Realizirano : 2010 2012. 50
50,000
0 0

2008 2009 2010 2011 2012 2013 2014 2015 2016

PODRSKA EU U PRIPREMI PROJEKATA MINSTARSTVOFINANSTA S
Perspektiva Srhije za odrFivi razvoj iz sredstava Evropske unije i 37

EU l I I oz NIEGRACKE
MINISTARSTVD ZA EVROPSEE I
f ppfrs | europars | meigovrs | cfougovrs I



PODRSKA EU U PRIPREMI PROJEKATA

Sva dokumenta, informacije, materijale i fotografije mozete
preuzeti na zvanicnoj internet prezentaciji EU PPF projekta
@www.ppf.rs /veb-stranica DOKUMENTA

1 s | meigovrs | cfcugovrs
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http://www.ppf.rs/

Pitanja i pomo¢

Robert Kartelo

Trener, EU PPF | PPF6/EuropeAid/135637/IH/SER/RSr
+381 11 4040721

E-mail info@ppf.rs

www.ppf.rs
Hvala Vam na paznji!
EJEKA EE UﬂIEEHI PROJEKATA ® Wmlm - ppfrs | europars | meigovrs | cfcugovrs

Perspektiva Sthije za odrZivi razvoj izmdsmvnﬁvmpshe.nnije Eyropskz m;;', 3 9


http://www.ppf.rs/

	Projektni menadžment u praksi – iskustvo Hrvatske u sektoru za upravljanje vodama

